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KAISER HILL 
C O M P A N Y  

Date: October 13, 2004 

Subject: WEEKLY STATUS MEETING DOE/LRA for October 13,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown D. Onyskiw 
D. Coyne W. Seyfert 
T. Dieter J. Parkin 
J. Floerke D. Rack 
S. Garcia R. Vonfeldt 
R. Leitner D. Ward 
S. McNitt 

Additional items discussed: I 

1. 
2. 

3. 

DOE issued the contact record for completion on Sets 17, 22, 41, and 50. 
Ward proposed field modification #5 to DOE. This modification provided consistency 
between the DOP revision 1 for the remaining below grade structure radiological levels and 
the radiological levels that are required for RCRA closure for the same structure. Serfyert 
requested that the modification approved by CDPHE; Onyskiw provided the approval. No 
further action is required and Modification #5 to the 371/374 DOP is effective. The new 
language is attached. 
Gloveboxes 1,2,3,32,39,40,42 and 1509 have been closed by removal and disposed of 
as low level mixed waste. Closure forms attached. 

Actions Items: 

1. DOE requested the final Demolition Plan for B374. Brown will’provide. 
2. State requested that the PDSR be written as if a technical stakeholder was reviewing it. 

End 
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WEEKLY STATUS MEETING DOE/LRA for October 13,2004 

B37 1-A-000228 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Datemime: October 6,2004 / 8:OO a.m. 

Site Contact(s): Warren Seyfert Phone: 303-966-5925 
Rick Von Feldt 303-966-6830 

Regulatory Contact: Denise Onyskiw Phone: 303-692-337 1 

Agency: Colorado Department of Public Health & Environment 

Purpose of Contact: Notification to CDPHE of completion of Sets 17,22,41 and 50 in 
Building 371/374. 

Discussion 
This Contact Record documents the completion of Sets 17,22,41 and 50 based on the 
walkdown conducted on October 6,2004 with Rick Von Feldt (B371), Warren Seyfert 
(DOE) and Denise Onyskiw (CDPHE). 

This contact record documents that Set 17 is complete and that the Site can count this as a 
completed Milestone. Set 17 includes Rooms 35 15 and 353 1 and involved the removal 
and packaging of Glovebox 32, furnaces, pneumatic lifts, manipulators, fluorination 
pumps, and associated equipment. The glovebox and equipment have been removed and 
Set 17 is verified complete. 

Set 22: 

This contact record documents that Set 22 is complete and that the Site can count this as a 
completed Milestone. Set 22 includes Rooms 2801,2802,2805, and 2808 and involved 
the removal and packaging of filter plenums, supply air units, chiller units and pumps. 
All equipment has been removed or is ready for removal by Building Trades as part of 
Decommissioning Area AN. , 

Set 41: 

This contact record documents that Set 41 is complete and that the Site can count this as a 
completed Milestone. Set 41 includes Room 2213 and involved the removal and 
packaging of Filter Plenums FP-241 and FP-242. Equipment internal and external to the 
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filter plenums has been removed and the plenum structure prepared for removal by 
Building Trades. 

. .  

Set 50: 

This contact record documents that Set 50 is complete and that the Site can count this as a 
completed Milestone. Set 50 consists of a portion of Room 2310 and involved the 
removal and packaging of Filter Plenum F'P-141. Equipment internal and external to the 
filter plenum has been removed and the plenum structure prepared for removal by 
Building Trades. 

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management 

3 

Distribution: 
S. Bell, RFPO 
J. Legare, RFPO 
R. Schassburger, RFPO 
W. Seyfert, RFPO 
D. Kruchek, CDPHE 
D. Onyskiw, CDPHE 
T. Dieter, K-H 
R. Von Feldt, K-H 
J. Floerke, K-H 
C. Gilbreath, K-H 
H. Gilpin, K-H 
D. Shelton, K-H 
D. Ward, K-H 

L. Brooks, K-H 
Administrative Records for B371/374 

K. North,K-H 
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Building 371/374 Closure Project 
Decommissioning Operations Plan 

Field Modification 05 

Change Section 6.1 Closure Options from current language: 

RCRA-regulated units will be decontaminated and/or removed in compliance with the closure options 
described in the RSOP for Facility Component Removal, Size Reduction, and Decommissioning Activities. 

Change Section 6.1 Closure Options to new language: 

RCRA-regulated units will be decontaminated and/or removed in compliance with the closure options 
described in the RSOP for Facility Component Removal, Size Reduction, and Decommissioning Activities. 
Floors and walls of RC.RA units located 6 feet or more below final grade will be considered “clean closed” 
if: 

0 The radiological criteria established in this DOP for structures below grade to remain in place 
are met,  and^ 
A visual inspection of the unit notes the absence of hazardous or mixed waste stains andor 
residuals 

. 



1. 
2. 
3. 
4. 
5. 
6.  
7. 
8. 

9. 
10. 

11. 

12. 

37114 Project 

Closure Process for Storage Units 

I /  Perform final inspection Date: ;B34iij,&!!/&$4~ &p./.33 $@!/&$ 
Print WEMS historical storage on the unit to e closed 
Review spill history k;p"~/ $ &/& 8 - d  0 4  $f'@j 

h a  -y/k 
Remove/close storage units from WEMS 
Remove storage units from inspection logs 
Update Tank I1 database (for tanks only) 
De-post units 
Notify Site permitting, provide Matrix, to remove units 
from Master List and Permit 
Notify NMC of closure 
Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
File Completed documents for closure in unit operating 
record/copy attached to State Meeting Minutes for AR. 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

C J  

Unit No(s): 37/. Room No(s): 320 I C  

GB/Tank No(s): ,-&& 3% +?, R PP 7 

Work Package No(s): To I / /  5L3,7iDIl/4cL3 Set No(s): 
I 

. 

Closure Steps Completed: 
f A  



n 

37114 Project 

Closure Process for Storage Units 

1. 

3. I d  Review spill history 5 - 7 . p  A?,*.;# he - 4- 

I /  Perform final inspection Date: 
2. d Print WEMS historical storage 

4. 
5. 
6. 
7.' 
8. 

9. 
10. 

11. 

12. 

Et' 
6 Remove storage units from inspection logs 

d De-post units d Notify Site permitting, provide Matrix, to remove units 

& Noti@ NMC of closure d Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) Id File Completed documents for closure in unit operating 
recordkopy attached to State Meeting Minutes for AR. 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

Remove/close storage units from WEMS 

Update Tank I1 database (for tanks only) 

from Master List and Permit 

@ 

Unit No(s): 3 71" j.& Room No(s): 378/ 

Work Package 2 ,  No(s): To / / 6 yB Set No(s): 27 
Date Packaged: . 

Closure Steps Completed: ' 

Date: &#$),$' Signature 



. 
371/4 Project 

Closure Process for Storage Units 

1. d 
2. d 
3. 6 
4. d 
5. d 

8. 

10. 

11. / 
12. /@ 

‘ I  

Perform final inspection Date: & I/$&); 
Print WEMS historical storage on he unit to be  closed 
Review spill history -9 Sdh - ** yiJk Arne/ 

Remove/close storage units from WEMS 
Remove storage units from inspection logs 
Update Tank I1 database (for tanks only) 
De-post units 
Notify Site permitting, provide Matrix, to remove units 
from Master List and Permit 
Notify NMC of closure 
Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
File Completed documents for closure in unit operating 
recordkopy attached to State Meeting Minutes for AR. 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

Zhb‘bl/>j&c.Jsllhr3 

GB/Tank No(s): j .  2 4.3 
Work Package No(s): TD 1 733 Set NO(S): 2L . 
Date Packaged: 

Waste Package number(s): x33D7, X s / 2 ,  k32?5(, 
Comments: 

698077 

Closure Steps Completed? 

. .  

Signature 
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1. d 
2. d 
3. d 
4. I f  
5. d 
4- m 
8. '* 2 
9. d 
10. d 
11. d 

' ,12. .t+@f 

37114 Project 

Closure Process for Storage Units * Perform final inspection Date: 
Print WEMS historical storage on he u it to be closed 
Review spill history 
Remove/close storage units from WEMS 
Remove storage units from inspection logs 
Update Tank I1 database (for tanks only) 
De-post units 
Notify Site permitting, provide Matrix, to remove units 
from Master List and Permit 
Notify NMC of closure 
Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
File Completed documents for closure in unit operating 
record/copy attached to State Meeting Minutes for AR. 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

Unit NO(S): 377, pB 
GB/Tank No(s): && 3 2 
Work Package No(s): To / / 79) 
Date Packaged: . 

Room No(s): 3.51,"; 

Set No(s): 17 

Closure Steps Completed: ' 

Date: 

I 

Signature 


